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1.0 WORK COMPLETED LAST WEEK 

1.1 DPT Groundwater Profiling 

Vertical profiling continued at AOC 75 and started at AOC 57 Area 3. 

• 5703VP-18-02 completed.  Samples collected from 12-16 to 72-76 ft bgs.  Unable to recover a water 

sample at 77-81 ft bgs due to poor recharge.  Refusal at 81 ft bgs. 

• 5703VP-18-03 completed.  Samples collected from 22-26 to 80-84 ft bgs.  Refusal at 84 ft bgs. 

• 75VP-18-01 completed.  Samples collected from 22-26 to 102-106 ft bgs.  Refusal was not encountered. 

• 75VP-18-07 completed.  Samples collected from 22-26 to 82-86 ft bgs.  Refusal at 86 ft bgs. 

• 75VP-18-05 started.  Samples collected from 22-26 to 52-56 ft bgs.  Additional samples will be 

attempted next week. 

• 75VP-18-06 started.  Samples collected from 12-16 to 72-76 ft bgs.  Additional samples will be 

attempted next week. 

1.2 Existing Well Sampling 

Existing well sampling for Area 1 is complete. 

1.3 Soil Sampling 

No work conducted this week. 

1.4 Surface Water and Sediment Sampling 

A surface water and sediment sample will be collected from Balch Pond, once access to the pond is attained.  

This is the only remaining surface water and sediment sample that needs to be collected for Area 1. 

1.5 Overburden Monitoring Well Installation 

No work conducted this week. 

1.6 Bedrock Monitoring Well Installation 

No work conducted this week. 

2.0 FIELD CHANGES 

Approval of the revision to the methodology for collecting groundwater vertical profile samples at depths greater 

than 100 feet presented in the 15-18 October 2018 Weekly Field Summary was added to the field change log.  

The field change log is attached.   

3.0 ANALYTICAL RESULTS 

Analytical results received from October 20th to the 26th are attached (preliminary/unvalidated).  The data include 

one sediment sample from Cold Spring Brook and samples from four existing monitoring wells at AOC 57.   

4.0 RECOMMENDATIONS 

No recommendations required at this time. 

5.0 QUALITY CONTROL AND SAFETY 

Daily QC review of field notes was performed by KGS.  On-site assessment of quality and safety was performed 

on 22 October 2018 by the KGS.  No safety issues or incidents occurred during the week.    
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6.0 DELAYS/IMPACTS/ISSUES 

• Vegetation clearing is required to access DPT locations at AOC 57 and 74.  We are discussing clearing 

needs with MassDev. 

• Some of the drilling locations will be revised based on results of utility locating activities, safety 

considerations, and physical access considerations.  The specific revisions will be presented in future 

weekly reports. 

7.0 WORK PLANNED FOR NEXT WEEK 

7.1 DPT Groundwater Profiling 

Continue DPT locations AOC 75 and commence at Grove Pond area.  Five vertical profiling locations remain for 

AOC 74, three vertical profiling locations remain for AOC 75, six vertical profiling locations remain for AOC 57 

Area 3. 

7.2 Existing Well Sampling 

No work planned.  

7.3 Soil Sampling 

No work planned. 

7.4 Surface Water and Sediment Sampling 

No work planned.  

7.5 Overburden Monitoring Well Installation 

No work planned. 

8.0 FIELD SCHEDULE 

The updated field schedule for the prior week and next three weeks is attached. 



10/26/2018

Change No. Date Area AOC Location ID Description Action Taken

1 9/25/2018 1 57 57M-96-10X Existing well blocked with roots/vegetation. Sample will not be collected.

2 10/1/2018 1 57 57WP-05-01 Existing well could not be located. Sample will not be collected.

3 10/5/2018 1 Grove Pond 92-5
Existing well is blocked with equipment and sample 

tubing could not be inserted.  
Sample will not be collected.

4 10/5/2018 1 Grove Pond 92-2
Existing well is severely bent and a sampling tube could 

not be inserted to the well screen.   
Sample will not be collected.

5 10/5/2018 1 75 75VP-18-09
The proposed location is within a high traffic area 

posing a health and safety risk.

Location was moved 

approximately 30 feet to the 

6 10/19/2018 1 75 75VP-18-05
The proposed location is in an area too steep for the 

drill rig.

Location was moved 

approximately 50 feet to the 

north.

7 10/19/2018 1 74 74VP-18-04

The proposed location is within a storm water 

detention pond with steep sides that the drill rig cannot 

navigate. 

Location was moved 

approximately 50 feet to the 

northeast.

8 10/24/2018 1 all various

EPA and MassDEP approved revised method for 

collecting vertical profiling groundwater samples for 

intervals deeper than 100 feet that was recommended 

in the Weekly Field Work Summary for 15-19 October 

2018.

Revised method for collecting 

vertical profiling groundwater 

samples for intervals deeper than 

100 feet will be employed where 

applicable.

9

10

11

12

13

14

15

16

17

Field Change Log
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Devens PFAS Remedial Investigation Field Work Schedule
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Establish Staging Area 9/24/2018 10/19/2018

Existing Well Sampling 9/24/2018 10/5/2018

SW/SED Sampling 9/26/2018 10/3/2018

GW Profiling

   DPT Rig 1 10/1/2018 12/5/2018 KA KA KA KA OJ KA KA KA KA KA KA KA KA KA KA KA KA KA KA KA

   DPT Rig 2 10/8/2018 12/5/2018 AK AK AK AK AK GH GH GH GH DK GH GH GH GH GH GH GH GH GH GH

Soil Sampling 12/6/2018 12/21/2018

OB Monitoring Wells

Rig 1 1/2/2019 2/1/2019

Rig 2 1/2/2019 2/1/2019

OB Well Sampling 2/4/2019 2/8/2019

KA = Kevin Anderson (KGS)

MM = Melissa Miller (KGS)

BA = Brett Anchukaitis (KGS)

CV = Chris Vignola (KGS)

OJ = Owen Jackson (KGS)

DK = David Kortjohn (Jacobs)

AK = Alex Klisiaris (Jacobs)

GH = Garrett Hazebrouck (Jacobs)

Field Staff Schedule

29-Oct-18
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Locations: 57M-03-01X 57M-03-06X 57M-03-06X (FD) 57M-95-05X 57WP-06-03

Field Sample ID: 57M-03-01X-SEP18 57M-03-06X-SEP18 A1-MW-FD-09282018 57M-95-05X-SEP18 57WP-06-03-SEP18

Sample Begin Depth: 0 0 0 0 0

Sample End Depth: 0 0 0 0 0

Sample Date: 09/28/2018 09/28/2018 09/28/2018 09/28/2018 09/28/2018

M537 (ng/L)

6:2 Fluorotelomer sulfonate (6:2 FTS) 17.0 U 19.0 U 19.0 U 18.0 U 19.0 U

8:2 Fluorotelomer sulfonate (8:2 FTS) 8.70 U 9.60 U 9.50 U 8.90 U 9.30 U

N-ethyl perfluorooctanesulfonamidoacetic acid 

(NEtFOSAA)
8.70 U 9.60 U 9.50 U 8.90 U 9.30 U

N-methyl perfluorooctanesulfonamidoacetic acid 

(NMeFOSAA)
8.70 U 9.60 U 9.50 U 8.90 U 9.30 U

Perfluorobutanesulfonic acid (PFBS) 33.0 8.50 9.20 1.20 J 5.20 

Perfluorodecanoic acid (PFDA) 2.70 0.960 U 0.950 U 1.00 J 0.930 U

Perfluorododecanoic acid (PFDoA) 1.30 U 1.40 U 1.40 U 1.30 U 1.40 U

Perfluoroheptanoic acid (PFHpA) 120 62.0 64.0 2.10 17.0 

Perfluorohexanesulfonic acid (PFHxS) 61.0 26.0 25.0 2.50 6.10 

Perfluorohexanoic acid (PFHxA) 160 150 150 2.00 60.0 

Perfluorononanoic acid (PFNA) 2.60 2.50 2.70 1.70 J 1.40 U

Perfluorooctanesulfonic acid (PFOS) 6.10 6.30 6.10 3.70 2.80 U

Perfluorooctanoic acid (PFOA) 100 68.0 71.0 3.80 11.0 

Perfluorotetradecanoic acid (PFTA) 2.60 U 2.90 U 2.80 U 2.70 U 2.80 U

Perfluorotridecanoic acid (PFTrDA) 2.60 U 2.90 U 2.80 U 2.70 U 2.80 U

Perfluoroundecanoic acid (PFUnA) 1.30 U 1.40 U 1.40 U 1.30 U 1.40 U

Former Fort Devens, Data Loaded During Week Ending 10/26/2018

PRELIMINARY DATA

KOMAN, PFAS RI, Fall 2018 Monitoring Wells

AOC 57, Building 3713 Fuel Oil Spill Site

DEVNS rev - PRELiMINARY DATA
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Locations: CSB-18-08

Field Sample ID: CSB-18-08-SED-SEP18

Sample Begin Depth: 0

Sample End Depth: 0

Sample Date: 09/26/2018

Gen. Chemistry (mg/kg)

Total Organic Carbon 42000 

M537 (ug/kg)

6:2 Fluorotelomer sulfonate (6:2 FTS) 4.00 U

8:2 Fluorotelomer sulfonate (8:2 FTS) 2.00 U

N-ethyl perfluorooctanesulfonamidoacetic acid 

(NEtFOSAA)
2.00 U

N-methyl perfluorooctanesulfonamidoacetic acid 

(NMeFOSAA)
2.00 U

Perfluorobutanesulfonic acid (PFBS) 0.360 U

Perfluorodecanoic acid (PFDA) 0.400 U

Perfluorododecanoic acid (PFDoA) 0.400 U

Perfluoroheptanoic acid (PFHpA) 0.400 U

Perfluorohexanesulfonic acid (PFHxS) 0.150 J

Perfluorohexanoic acid (PFHxA) 0.400 U

Perfluorononanoic acid (PFNA) 0.400 U

Perfluorooctanesulfonic acid (PFOS) 1.00 U

Perfluorooctanoic acid (PFOA) 0.400 U

Perfluorotetradecanoic acid (PFTA) 0.600 U

Perfluorotridecanoic acid (PFTrDA) 0.400 U

Perfluoroundecanoic acid (PFUnA) 0.400 U

Former Fort Devens, Data Loaded During Week Ending 10/26/2018

PRELIMINARY DATA

KOMAN, PFAS RI, Fall 2018 Surface Water/Sediment

Cold Spring Brook

DEVNS rev - PRELiMINARY DATA
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